

**Downtown Lane Closures
Transportation & Capital Improvements (TCI)**

Construction Projects (Streets, Utilities, Property Owner, etc.)								
Permit	Project Name	Street	From	To	Start	Finish	Authorized Work Hours	Comments
ROW	South Alamo St. Reconstruction - TCI/CPS/SAWS/AT&T	S. Alamo	Pereida	Probandt	10/29/2012	8/31/2014	24-hours	Street reconstruction to include major utility adjustments; partial and full closures
ROW	Market Street Realignment Project - TCI	Market	Bowie	Intersection	4/16/2013	11/30/2014	7 am - 7 pm	Realignment of Market Street to run parallel to Commerce Street; adjustment of the roadway parallel to IH-37 that extends from Commerce Street south to César Chavez Boulevard; and creating a pedestrian walkway on Commerce Street under IH-37; varying lane closures
Traffic	Restaurant Building Demolition and Re-Build - Guido Brothers	Losoya	Crockett	Commerce	5/6/2013	7/31/2014	24-hours	Demolishing and re-building a restaurant building; sidewalk and intermittent single lane closures for the duration of the project; officers to be on site as needed
ROW	Plaza de Armas Renovations - TCI	Calder Alley	Commerce	Dolorosa	8/26/2013	8/26/2014	24-hours	Full closure to support renovations of Plaza de Armas
ROW	Electrical Vault Installation - CPS Underground Electric	Laredo	Commerce	Houston	5/5/2014	9/3/2014	8 am - 6 pm	Zachery to build a new electrical vault for the Alameda Project. Full closure with officer and access to business for Alameda Theater.
Traffic	Vault Building - Guido Bros	Presa	Commerce	Market	5/5/2014	11/28/2014	24/7	Lane & sidewalk closure on Presa side and a 100' partial sidewalk closure on the Commerce side to erect scaffolding and renovate façade.
Traffic	Building Renovations - Guido Bros	Alamo	Commerce	Blum	5/12/2014	8/30/2014	24/7	Renovation of old Joskes building. 1-2 lane closure for Joskes
ROW	New Traffic Lights Infrastructure Build - HEB Corporate Office-EZ Bell	Arsenal	Flores	Intersection	6/16/2014	8/15/2014	8 pm - 5 am 9 am - 3 pm Paving	EZ Bell to build infrastructure for the installation of new traffic lights. Single lane closure w/ officer. Paving will be done during the day.
ROW	New Traffic Lights Infrastructure Build - HEB Corporate Office-EZ Bell	Cesar Chavez	Flores	Intersection	6/16/2014	8/15/2014	8 pm - 5 am 9 am - 3 pm Paving	EZ Bell to build infrastructure for the installation of new traffic lights. Single lane closure w/ officer. Paving will be done during the day.
ROW	New Traffic Lights Infrastructure Build - HEB Corporate Office-EZ Bell	Main	Cesar Chavez	Intersection	6/16/2014	8/15/2014	8 pm - 5 am 9 am - 3 pm Paving	EZ Bell to build infrastructure for the installation of new traffic lights. Single lane closure w/ officer. Paving will be done during the day.
ROW	New Traffic Lights Infrastructure Build - HEB Corporate Office-EZ Bell	St Mary's	Cesar Chavez	Intersection	6/16/2014	8/15/2014	8 pm - 5 am 9 am - 3 pm Paving	EZ Bell to build infrastructure for the installation of new traffic lights. Single lane closure w/ officer. Paving will be done during the day.
Traffic	Building Renovations - Guido Bros	Commerce	Alamo	River Bridge	6/16/2014	6/16/2015	24/7	Renovations of Old Joskes building. Single lane closure.
Traffic	Restaurant Building Demolition and Re-Build - Guido Brothers	Losoya	Crockett	Commerce	6/20/2014	8/31/2014	9 am - 5 pm	Guido to pour concrete into the area where old elevator was removed and on river level.
Traffic	Riverwalk Renovations - Guido Bros	St Mary's	Market	Nueva	6/23/2014	8/31/2014	12:30 am - 5 am Drilling Concrete pours 1 pm - 5 pm	Phase 4 of Riverwalk Renovations, drilling piers and pouring concrete. First phase, full closure of St Mary's, use crane to lower driller to river level to drill holes for piers. Concrete pours to follow, 2 lane closure w/ officers on site.
ROW	Conduit Replacement - AT&T	Market	Navarro	St Mary's	6/30/2014	8/15/2014	8 pm - 5 am remove pavers am - 3 pm excavation	Open cut & replacing collapsed conduit from a manhole in front of the Westin Hotel to a manhole on Navarro between Commerce & Market; two northern lanes to be closed on Market and the western lane to be closed on Navarro; an officer will be site to assist with traffic control. Pulling new fiber and splicing to follow.
ROW	Via Bus Shelter Remodel - VIA	Navarro	Pecan	Intersection	7/21/2014	8/31/2014	9 am - 4 pm	Removal of existing slab and pouring larger one for 2 new shelters. Single lane closure w/ officer.
ROW	Sewer Pipe Bursting - SAWS Sewer Project / PM Construction	Frio City Rd	Zarzamora	Brady	7/21/2014	8/6/2014	8 pm - 5 am	Manhole servicing. Single lane closure w/ officers.
ROW	Building Demo - Amstar	Main	Buffalo Run	Intersection	7/28/2014	8/3/2014	24/7	Demo of building at Fox Tech H/S. Single lane & sidewalk closure.
ROW	Sewer Installation - SAWS Olmos Basin Sewer Project/Parks & Recreation	Devine Rd	Dick Fredrich	Underpass of IH37	8/04/014	9/3/2014	8 am - 5 pm	SAWS to install 1200' of 54" sewer main. Full street closure w/ detour. Message boards in place to advertise closure.
ROW	Conduit Replacement - AT&T	Dolorosa	Main Plaza	S. Flores	8/4/2014	9/3/2014	8 pm - 5 am	Remove existing pavers, intercept conduit at the intersection of Main & Dolorosa, open cut and extend conduit going west on Dolorosa 75' along north curb line to San Fernando Church. Pull and splice new fiber. Replace pavers.
ROW	Sewer Installation - SAWS C_13 Sewer Project	N Alamo	Josephine	Jones	8/4/2014	8/14/2015	8 am - 5 pm	Upgrade sewer infrastructure 500' tunneling & setting two new siphons boxes under the IH 35 & 37 interchange TxDot ROW.

**Downtown Lane Closures
Transportation & Capital Improvements (TCI)**

Future Projects (Dates to Be Determined)

Permit	Project Name	Street	From	To	Start	Finish	Closure Hours	Comments
ROW	CIPP Sewer Repair Project - SAWS	Mulberry	IH 37 Access	Kings Ct	TBD	TBD	Point repairs 9 am - 2 pm CIPP Phase pending TXDOT Permit.	CIPP trenchless project w/ two point repairs.
ROW	Sewer Replacement Project - SAWS	Woodward	Dwyer	Dead-end	TBD	TBD		Replacing collapsed sewer
ROW	Fiber Installation - ITSD	Market	Bowie	Alamo	TBD	TBD		Installation of conduits, new redundant route for fiber run to Alamo Dome.
ROW	Street Pavement Repairs - TCI NW Center	Cesar Chavez	St Mary's	Flores	TBD	TBD		Base & pavement repairs w/ asphalt restoration. Single lane closure w/ officer
ROW	Conduit Replacement - AT&T	Commerce	Presa	Navarro	TBD	TBD		Open cut & replacing collapsed conduit from a manhole in front of the parking lot on Presa to a manhole on Navarro two northern lanes to be closed on Commerce; two officer will be site to assist with traffic control & pedestrians
ROW	Fiber Optic Installation - Bexar County	TBD	TBD	TBD	TBD	TBD		Installing new fiber optic routes to connect all County buildings on a single system for Bexar County.
ROW	Power Duct Installation - CPS Electric Underground	TBD	TBD	TBD	TBD	TBD		CPS to install new power duct bank as part of the Hemisphere expansion project. Open cut 3000' and bore under R&R tracks and IH 35. Route - Cesar Chavez @ S Comal to El Paso to S Laredo.
ROW	Sewer and Water Line Installation - Blue Star River House / Cherokee Construction	Blue Star	Probandt	Dead End	TBD	TBD		Install 500 LF of Sewer and water.
ROW	Water Main Installation - SAWS / Via WMMTC Water Project	Medina	Commerce	Travis	TBD	TBD		SAWS to install 1500 LF of new water main w/ services.

Special Event/Other Street Closures

Permit	Project Name	Street	From	To	Start	Finish	Closure Hours	Comments
Traffic	SARA	Camden	Newell	McLane	8/12/2014	8/12/2014	3 pm - 9:30 pm	Full closure
Traffic	Bike Night/ Harley Davidson	Crockett	Presa	Navarro	8/14/2014	8/14/2014	6 pm - 9 pm	Full closure
Traffic	UTSA Football Game	Cherry	Montana	Iowa	9/4/2014	9/4/2014	7 pm - 10 pm	Partial and full closures
Traffic	AGA 32ND Annual Guadalupe Street Parade	Zarzamora	Cesar Chavez	Guadalupe	9/13/2014	9/13/2014	1 am - 2 pm	Full closure
Traffic	One Direction	Cherry	Montana	Iowa	9/21/2014	9/21/2014	7 pm - 10 pm	Partial and full closures
Traffic	UTSA Football Game	Cherry	Montana	Iowa	10/4/2014	10/4/2014	3:30 pm - 7 pm	Partial and full closures
Traffic	Indigenous Dignity Day March	Commerce	Alamo	Main Plaza	10/11/2014	10/11/2014	4 pm - 5 pm	Single Lane
Traffic	UTSA Football Game	Cherry	Montana	Iowa	10/11/2014	10/11/2014	12 pm - 3 pm	Partial and full closures
Traffic	Enrique Iglesias & Pit Bull & J Balvin	Cherry	Montana	Iowa	10/18/2014	10/18/2014	7:30 pm - 11 pm	Single Lane
Traffic	Jazz Alive / Parks & Rec	Navarro	Travis	Pecan	10/20/2014	10/22/2014	24/7	Full closure
Traffic	UTSA Football Game	Cherry	Montana	Iowa	10/25/2014	10/25/2014	12 pm - 3 pm	Partial and full closures
Traffic	UTSA Football Game	Cherry	Montana	Iowa	11/13/2014	11/13/2014	12 pm - 3 pm	Partial and full closures
Traffic	UTSA Football Game	Cherry	Montana	Iowa	11/29/2014	11/29/2014	12 pm - 3 pm	Partial and full closures
Traffic	Rock-N- Roll Marathon	Cherry	Commerce	Iowa	12/6/2014	12/6/2014	6 am - 5:30 pm	Full closure
Traffic	Valero Bowl	Cherry	Montana	Iowa	12/30/2014	12/30/2014	3:30 pm - 7 pm	Partial and full closures
Traffic	Monster Jam	Cherry	Montana	Iowa	1/10/2015	1/10/2015	7 pm - 10 pm	Partial and full closures